

***** SUBJECT TO CHANGE *****

Schedule for Rifle Range Safety Improvements

As of February 28, 2019

Date	Action
<u>November</u>	
November 1, 2018	Author Grant Submission
November 14, 2018	Obtain Approval to Proceed from Landlord
November 19, 2018	Contract with CTL Thompson for Engineered Drawings
<u>December</u>	
December 1, 2018	Release RFP (Earthworks)
Various Dates	Inspect Project Site/Review Scope of Services (Earthworks)
December 17, 2018	Discuss Grant Submission with State Grant Coordinator
December 18, 2018	Meet with DWM Pepper Canterbury re: Grant
December 20, 2018	Redline Engineered Drawings
December 21, 2018	Stamp Engineered Drawings
December 31, 2018	Finalize Grant Submission
<u>January</u>	
January 1, 2019	Release RFP (Cement Pad and Shelter)
January 5, 2019	Range Cleanup (Finalize Measurements)
Various Dates	Inspect Project Site/Review Scope of Services (Cement Pad and Shelter)
January 15, 2019	Bid Due Date (Earthworks)
January 17, 2019	Award Contract (Earthworks)
<u>February</u>	
February 1, 2019	Release RFP (Boundary Survey and Construction Survey)
February 2, 2019	Range Cleanup (Finalize Schedule)
February 6, 2019	Deliver Shipping Container
February 15, 2019	Bid Due Date (Cement Pad and Shelter)
February 21, 2019	Award Contract (Cement Pad and Shelter)
February 21, 2019	Finalize Steel Lane Markers
TBD	Finalize Engineering for Shooting Tables
TBD	Order Member's Only Sheds (8'x8', x2, Green Metal Roof)
TBD	Order Steel Lane Markers
<u>March</u>	
March 1, 2019	Release RFP (Welding)
March 2, 2019	Range Cleanup (Demo Shed)

March 2, 2019	Inspect Project Site/Review Scope of Services (Boundary Survey and Construction Survey)
March 15, 2019	Bid Due Date (Boundary Survey and Construction Survey)
March 21, 2019	Award Contract (Boundary Survey and Construction Survey)
March 21, 2019	Award Contract (Shooting Tables) Sole Source: ARCO Concrete, Inc.
TBD	Issue Change Order #1 for metal roofs on Member's Only Sheds
<u>April</u>	
April 6, 2019	Range Cleanup (Demo Shelter)
April 15, 2019	Bid Due Date (Welding)
April 18, 2019	Award Contract (Welding)
<u>May</u>	
May 4, 2019	Range Cleanup (Demo Shooting Tables)
May 6, 2019	Close Rifle Range (Remove Ready/Firing Lines, Targets, etc.)
May 20 – 24, 2019	Boundary Survey
May 28 – 31, 2019	Earthworks
<u>June</u>	
June 1, 2019	Range Cleanup/Special Range Cleanup (Stain Posts and Rafters)
June 2, 2019	Special Range Cleanup (Stain Posts and Rafters)
June 3 – 7, 2019	Construction Survey
June 3 – 30, 2019	Construction (Cement Pad and Shelter)
June 3 – 7, 2019	Assemble Member's Only Sheds (8'x8', x2, Contractor?)
TBD	Special Range Cleanup (PVC, Targets, Picnic Tables)
TBD	Special Range Cleanup (PVC, Targets, Picnic Tables)
TBD	Special Range Cleanup (PVC, Targets, Picnic Tables)
<u>July</u>	
TBD	Special Range Cleanup (Shooting Tables, Fencing/Gates, Steel Lane Markers, Signage, etc.)
TBD	Special Range Cleanup (Shooting Tables, Fencing/Gates, Steel Lane Markers, Signage, etc.)
TBD	Special Range Cleanup (Shooting Tables, Fencing/Gates, Steel Lane Markers, Signage, etc.)
TBD	Paint Ready/Firing Lines (Contractor)
TBD	Gravel Parking Area (Contractor)
July 13, 2019	Range Cleanup & Annual Meeting (Meet at Rifle Range?)
July 31, 2019	Tentative Project Completion
<u>August</u>	
August 3, 2019	Range Cleanup and Contingency Month (e.g., weather/volunteer delays)

